
LEO M. BRAUSCH 

ENVIRONMENTAL MANAGEMENT CONSULTANT 

 
Gibsonia, PA 15044-9795 
Office: (724) 444-0377 
Cell:  
Fax: (724) 444-0351 
Email: lbrausch@fyi.net 

Mr. James Hahnenberg 
Remedial Project Manager 
U.S. Environmental- Protection Agency, Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

October 11, 2009 

Re: Monthly Progress Report for September 2009, North Bronson Industrial Area 
Site Operable Unit 1, Bronson, Michigan 

_____ Dear_Mr._Hahnenberg: __ 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X (Reporting Requirements), Paragraph 31 of the Consent Decree for Operable 
Unit 1 at the North Bronson Industrial Area (NBIA) Site. This report summarizes efforts by 
the Group to fulfill the requirements of the Consent Decree for Remedial Design and 
Remedial Action (RD/RA) at the site during September 2009. 

1. Activities Completed During This Reporting Period 

A. On September 9, 2009, the Group submitted the August 2009 monthly 
progress report to USEPA with copies to MDEQ. 

B. On September 14, 2009, the Group submitted to USEPA responses to 
comments received from MDEQ (via letters dated September 11, 2009) with 
respect to the following: 

• Proposed City of Bronson Groundwater Ordinance submitted on June 4, 
2009;and 

• County Drain #30 Sediment and Soil Sampling Work Plan, submitted on 
February 27, 2009. 
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2. Results of Sampling and Tests and Other Data 

A. The Group developed no sampling or test data during the reporting period. 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
reporting period. 

B. As described in its letter to USEPA of September 14, 2009, the Group agreed 
to revise certain aspects of the County Drain #30 Sediment and Soil Sampling 
Work Plan in response to comments received from MDEQ. 

4. Actions Projected for Next Six-Week Period 

A. The actions projected for the next six-week period depend on the timing of 
USEPA approvals and authorizations to proceed, as described in Item 5.A 
below. 

5. Progress and Schedule Report 

A. Near-term milestones for on-going Group activities are as follows: 

Groundwater Delineation Study 

• Following USEPA approval, the Group will complete the Groundwater 
Delineation Study, including installation of additional wells as described 
in our meeting discussion of March 1 7, 2009 and a second round of 
groundwater sampling of newly installed wells. The estimated 
timeframe for this activity, including laboratory analysis, data validation, 
and reporting, is eight weeks after mobilization. 

County Drain #30 Sediment and Soil Sampling 

• The Group will initiate the CD #30 sediment and soil sampling upon 
resolution of comments received from the MDEQ and authorization to 
proceed from USEP A. The projected schedule for this activity is 
provided in the corresponding work plan. 

Private Well Connections 

• Because of delays caused in part by MDEQ comments on the proposed 
City ordinance, the schedule for the water line connections for residents 
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within the restricted and buffer zones who currently have private wells 
has been put off until the spring of 2010. City personnel who will make 
the tap-in connections to City water lines are unable to perform this 
work yet this fall. 

• As discussed in our meeting of March 17, 2009, progress related to 
RD/RA for enhanced source control at the Eastern and Western Lagoon 
Areas and County Drain #30 remediation requires resolution of 
appropriate cleanup standards for non-erodible soils associated with 
County Drain #30 and groundwater to surface water interface (GSI) 
criteria. 

B. There are currently no other unresolved issu\;!S_ that ~ffect Jhe performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. Each of the work plans for the ongoing tasks described in Item 5A above 
include addenda to the Pre-Design Studies Field Sampling and Quality 
Assurance Plan (FSQAP). These addenda provide for additional sampling 

--- -- and analytical protocols-associated with- tfiose· efforts-:-Tnese workplans al=so~-­
include addenda to the site Health and Safety Plan to address task-specific 
health and safety issues. 

B. The near-term milestones associated with the most-recent working schedule 
update are those identified in Item 5.A above. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group did not undertake any activities during this reporting period in 
support of the Community Relations Plan. 

* * * * 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 



LEO M. BRAUSCH 

ENVIRONMENTAL MANAGEMENT CONSULTANT 

Respectfully submitted, 

c,;,-~ 
Leo . rausch 
Project Coordinator 

LMB: 

cc: Deborah D. Larsen, MDEQ 
Charles W. Graff1 MDEQ 

cc (via email): 
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NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 
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